

## Attachment 10F(1)

### Explanatory Note for DOI the Bureau of Reclamation (BoR) Report May 2, 2011

Attached is the NEPA report for the Bureau of Reclamation's (BR) American Recovery and Reinvestment Act (ARRA) Projects covering project status through March 31, 2011. As of March 31, 2011, BR reports \$920,916,071 obligated. This is an increase of \$7,670,342 since the last report. There are no pending NEPA actions remaining.

Reclamation received \$950 million of ARRA appropriation funding. ARRA Section 403, as amended, allows for up to 0.5 percent of the amount appropriated to Reclamation to be set-aside for the expenses of management and oversight of the programs, grants, and activities funded by the ARRA appropriation. Reclamation budgeted \$945.25 million for ARRA projects and \$4.75 million for ARRA management and oversight. However, it was subsequently determined that the full \$4.75 million would not be needed for management and oversight so \$1.651 million was made available for the projects. At this time, a balance of approximately \$124,000 is not allocated to a specific BR program. These funds will be utilized for project administration and claims/contingencies per the authority provided in Title IV of the ARRA legislation. Explanations and additional clarification of information contained in the report are provided below.

As noted in the 7<sup>th</sup> quarterly report, the line numbers for Reclamation's activities were re-numbered to reduce confusion and better align the projects and associated activities with the programs on page 1 of the report. The renumbering was intended show how some projects included a combination of multiple phases and activities that were individually analyzed under NEPA but tracked under a single project number, resulting in a greater number of NEPA actions than the number of funded projects reported under ARRA. A crosswalk from the previous numbering to the current numbering has been provided for reference. Please note that page 1 of the spreadsheet also lists the title/programs according to this renumbering.

#### **NEPA Actions vs. ARRA Projects**

The number of NEPA actions is not directly related to the number of ARRA projects for the following reasons:

- Rows 49, 183-186 each have several ARRA projects that are grouped together under one NEPA action because the actions are very similar in nature.
- A number of projects have multiple NEPA actions that are identified on separate rows.
- Rows 187, 191-193: Although not counted in the total NEPA actions, these rows are also included. The specific projects for these categories were not yet identified at the time the first report was submitted so these were added as place holders. The specific projects and therefore, NEPA activities have been identified and are provided on separate rows.

Consequently, these rows were retained as space holders so the numbering did not change from one reporting period to the next.

- Rows 188-190, 194: Although not counted in the total NEPA actions, these rows are also included. Initially reported as separate line items, they have subsequently been consolidated into a single line item or with an already existing line item.

### **Pending EAs**

There are no pending EAs.

### **Completed EAs with Other Federal Reviews/Documents Pending**

There are two projects in this report with completed EAs waiting for additional federal environmental reviews or documents to be complete. Additional information about these projects is provided below.

- **Title XVI – Recycled Water System Pressurization and Expansion Project, Eastern Municipal Water District, #1.111** (row 11) – Reclamation is resubmitting project components to State Historic Preservation Officer (SHPO). The anticipated completion date is 30-Jun-11.
- **Title XVI – Upper Mojave River Groundwater Regional Recharge and Recovery Project, Mojave Water Agency, #1.124** (row 24) – The updated cultural report was submitted to SHPO. The anticipated completion date is updated to 6-May-11.

### **Pending EISs**

There are no pending EISs.

### **Completed EISs with Other Federal Reviews/Documents Pending**

There is one project in this report with a completed EIS waiting for additional federal environmental reviews or documents to be complete:

- **Title XVI-North San Pablo Bay Restoration and Reuse, #1.128** (row 28) – The Section 106 surveys are ongoing. The anticipated completion date is April 27, 2011.

### **Withdrawn Projects/Activities**

No projects were withdrawn in this reporting cycle. The 25 projects/activities that have been withdrawn in previous reporting cycles are as follows:

- **Pittsburg Recycled Water Project Phase 2, Delta Diablo Sanitation District, #1.110** (row 10) – Sponsor requested cancellation of project funding due to changes in construction schedules so project has been withdrawn.

- **Title XVI – San Jose Water Reclamation and Reuse Project Phase 1c – San Jose Hedding Extension Rose Garden, #1.117** (row 17a) – The activity associated with this NEPA action is not going to be funded with ARRA funds.
- **Tuscany Recycled Water System, Elsinore Valley Municipal Water District, #1.122** (row 22) – Project cannot be done within ARRA schedule requirements due to no progress being made towards execution of the cooperative agreement for the project.
- **San Carlos Irrigation and Drainage District, #5.000** (row 38) – Sponsor turned down funding as the ARRA requirements negate the benefit to the District.
- **Leavenworth Water Delivery System, Leavenworth Fish Hatchery, Intake Facilities, #11.000 (11.1)** (row 45b) – This portion of the project could not be completed within ARRA schedule requirements.
- **Leavenworth Water Delivery System, Leavenworth Fish Hatchery, Intake Facilities, #11.000 (11.3)** (row 45c) – Although previously reported as done, this portion of the project could not be completed within ARRA schedule requirements and has now been reported as withdrawn.
- **Yakima River Basin Water Enhancement Project (YRBWEP) Benton Irrigation District, #20.000** (row 125) – Sponsor turned down funding due to the impacts to the 2009 construction schedule and the uncertainty of additional costs to the District water users as a result of ARRA funding for the project.
- **Bitter Lake Restoration Mitigation, Carlsbad Project, #103.000** (row 143) - After solicitation, no offers were received, so the project is being deferred and will not proceed with ARRA funding.
- **Alturas Rancheria - Drill test well then install and develop a well to provide a community water supply, #28.101** (row 160) – Project proponent has failed to submit required information therefore, the project cannot be done within ARRA schedule requirements.
- **Rohnerville Rancheria, #28.122** (row 174) – This project was cancelled because the scope of work that fell within the authority of the American Recovery and Reinvestment Act and the Drought Act was not feasible.
- **New Well Installation - REGION 4: Westlands Water District, #28.132** (row 181a) – The District decided not to pursue this portion of project #28.132, installation of any of the new wells, but will continue with the other ARRA funded portions of the project (rows 196 and 209).

- **Powerplant Life Safety, Riverton, #39.000** (row 55) and **CBT - Green Mountain, #66.000** (row 81) – Withdrawn due to construction costs and extended schedules that would prevent the projects from being completed in time to apply ARRA funding.
- **Retrofitting for ADA guidelines, West San Joaquin Division, #42.000** (row 58) – Project Proponent has failed to submit complete project description or project design, therefore, Reclamation will not be able to meet the deadline for completing environmental documentation and issuing a contract.
- **Retrofitting for ADA guidelines, San Felipe Division, #43.000** (row 59) and **Retrofitting for ADA guidelines, Delta Division, #45.000** (row 61) – Due primarily to staff and budget reductions, the State of California Department of Parks and Recreation requested this project be deleted.
- **Retrofitting for ADA guidelines, Ventura, #44.000** (row 60) – Withdrawn due to loss of critical personnel and increased workload resulting from their own ARRA projects, Forest Service will not be able to utilize ARRA funding for ADA projects in the Casitas Open Space within a reasonable timeframe.
- **Paint/Preservation, Friant, #63.000** (row 78) – Withdrawn due to health and safety issues with lead paint.
- **Boundary Fencing, Belle Fouche Unit, #83.000** (row 99) – Project cannot be done within ARRA schedule requirements.
- **Power plant station service breakers, Elephant Butte, #92.000** (row 108) – Could not be completed within ARRA time frame.
- **Power plant/Generator 15Kv Breakers, #93.000** (row 109) – Original cost estimate 5 years old, new cost estimate increased cost by 350%, Region requested project be deferred & the funds made available for another project.
- **Construction of the Blue River Fish Barrier, #96.000** (row 136) – has been withdrawn from ARRA funding because project construction could not meet the ARRA schedule.
- **Repair Spring Creek Powerplant Intake (Whiskeytown Lake) Temperature Curtain, #99.000** (row 139) – could not be completed within ARRA time frame.
- **Sheehy Springs Fish Barrier, #100.000** (row 140) – Project is located on private land - landowner (previously supportive) is no longer willing to locate the project on his property. Alternative sites have been investigated, but, none are viable
- **Orland Project, Double Vault Facility - 5 Units, #109.524** (row 116) – This is an alternate project funded with ARRA funds after the last report but was subsequently determined that it couldn't be completed within ARRA schedule requirements so it has been withdrawn.

## **Withdrawal Clarification**

- **Mercy Springs Water District, #28.116** (row 185) – Although the NEPA action for multiple drought relief project has been complete, this project has been withdrawn because it could not be completed within ARRA schedule requirements. This withdrawal is not reflected in the withdrawn totals on page 1 of the report or in the withdrawal section of these explanatory notes because it was part of a line item with multiple projects.

## **Projects/Activities Added Since Last Report**

No projects/activities have been added since the last reporting cycle.

## **NEPA Benefits**

The following NEPA benefits have already been described in previous reports:

**The YRBWEP Sunnyside Conduit, #21.000** (row 107)

The Environmental Assessment for the Bureau of Reclamation's Sunnyside Conduit project in Washington was developed with input from stakeholders to ensure all aspects of the project were addressed. The public scoping process provided feedback that identified a key storm water issue which needed to be analyzed. A public review of the assessment was conducted to allow another opportunity for the public and stakeholders to comment on the incorporation of the storm water item, as well as other components of the NEPA review. As a result of NEPA process, the project will benefit fish and conserve water by leaving more water in the natural system.

**The Bishop Wetlands Project, #110.532** (row 144) involves Reclamation providing Federal funds to enhance the Conservation Open Space Area (COSA) on the Bishop Paiute Reservation, Inyo County California. Interagency coordination with the US Fish and Wildlife Service, California Department of Fish and Game, the Corps of Engineers, and the Tribal Historic Preservation Officer and other entities was beneficial to the NEPA process. The Bishop-Paiute Tribe published a notice that an Environmental Assessment was prepared under tribal ordinance, and held a public hearing. The Tribe will apply to the Army Corps of Engineers for a NWP-27 permit under CWA section 404. The Tribe is authorized to administer water quality standards and issue water quality certifications on surface and groundwater of the Bishop Reservation, and was granted "Treatment in the Same Manner as a State (TAS)" under CWA §518(e) to administer CWA §303(c) and §401.

###